COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2011

ESTI MATE SUMVARY 12: 53: 54
CONTI D: C17648 ESTI MATE NO 0009 FINL SPEC YR 2005
PCN: 17648-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI VE ALLOW 122 WORK DAYS
| -25 RUBBI LI ZATI ON PRQJECT N. PERCENT TIME:  100. 00 ORI G TI ME ALLOW 83 WORK DAYS
PRQJECT NO | MD253- 211
| -25 RUBBI LI ZATI ON PRQJECT N.
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 07/ 2011 DATE TI ME STARTED 05/ 18/2010
2500 E BRANNAN WAY DATE LET 04/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 20/ 2010 DATE TI ME STOPPED 02/15/2011
DATE CONTRACT EXECUTED 05/ 13/ 2010 DATE ACCEPTED 02/ 15/ 2011
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,922, 305. 43 PARTI Cl PATI NG $ 3,922, 305. 46 $ 2,198. 67
AWARD PROJECT AM: $ 4,268, 360. 98 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,922, 305. 46 2,198. 67
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,922, 305. 46 2,198. 67
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 64, 025. 41
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,922, 305. 46 66, 224. 08
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,922, 305. 46 66, 224. 08
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 66, 224. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17648-BI D ESTI MATE RUN 09/ 07/ 2011
PRQIECT: | MD253- 211 ESTI MATE NO 0009 12: 53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *C&rinding And Texturing Concrete Pavenent 1, 012. 000 1,012. 000
SY 0. 000 0. 00
5.32000 1, 012. 000 5,383. 84
0010 202-00201 Renoval of Curb 2,811. 000 2,811. 000
LF 0. 000 0. 00
3.13000 2,811. 000 8,798. 43
0015 202- 00215 *Renoval of Concrete Pavenent (Pl aning) 23, 297. 000 23, 297. 000
SY 0. 000 0. 00
5. 45000 23,297. 000 126, 968. 65
0020 202-00240 *Renoval of Asphalt Mat (Planing) Deleted fm 105 0. 000 0. 000
SY 0. 000 0. 00
2.43000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 7,601. 000 7,601. 000
LF 0. 000 0. 00
1. 16000 7,601. 000 8,817.16
0030 202-01170 *Renoval of Quardrail Type 7 111. 000 111. 000
LF 0. 000 0. 00
21.17000 111. 000 2,349. 87
0035 202-01200 *Renmoval of Tensioned Cable Barrier 8, 233. 000 8, 233. 000
LF 0. 000 0. 00
0. 95000 8, 233. 000 7,821.35
0040 202- 01300 *Renoval of End Anchorage 30. 000 30. 000
EACH 0. 000 0. 00
111. 15000 30. 000 3,334.50
0045 202- 05008 *Sawi ng Concrete (8 Inch) 6, 933. 000 6, 933. 000
LF 0. 000 0. 00
2.86000 6, 933. 000 19, 828. 38
0050 203- 00060 Enbanknent Material (Conplete In Place) 8, 486. 000 8, 486. 000
CY 0. 000 0. 00
18. 11000 8, 486. 000 153, 681. 46
0055 203-01120 Vibratory Rolling Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00

126. 29000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01500 Bl adi ng 22.000 22.000
HOUR 0. 000 0. 00
122. 30000 22.000 2,690. 60
0065 206- 00000 Structure Excavation 455. 000 455. 000
CY 0. 000 0. 00
17. 46000 455. 000 7,944.30
0070 208-00002 *Erosion Log (12 Inch) 750. 000 750. 000
LF 0. 000 0. 00
5.29000 750. 000 3, 967.50
0075 208-00011 *Erosi on Bal es (Wed Free) Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
21.17000 0. 000 0. 00
0080 208-00034 *Gravel Bag 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
3. 70000 1, 275. 000 4,717.50
0085 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
846. 86000 2.000 1,693.72
0090 208- 00051 *StormDrain Inlet Protection (Type 1) Del eted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0095 208-00070 *Vehi cl e Tracki ng Pad 4. 000 4.000
EACH 0. 000 0. 00
1, 164. 43000 4.000 4,657.72
0100 208-00103 *Renoval and Disposal of Sedinment (Labor) 17. 500 17.500
HOUR 0. 000 0. 00
31. 76000 17.500 555. 80
0105 208- 00105 *Renoval and Disposal of Sedinment (Equipnent) Deleted 0. 000 0. 000
Fm 105
HOUR 0. 000 0. 00
89. 98000 0. 000 0. 00
0110 208-00205 *Erosion Control Supervisor 296. 300 296. 300
HOUR 0. 000 0. 00
31. 76000 296. 300 9, 410. 49



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17648-BI D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: | MD253- 211 ESTI MATE NO. 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00060 Reset Marker Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
158. 79000 0. 000 0. 00
0120 210-00810 *Reset Ground Sign Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
238. 18000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) CMD 12 3. 660 3. 660
ACRE 0. 000 0. 00
1, 270. 28000 3. 660 4,649. 22
0130 212-00032 *Soi | Condi tioni ng 3. 660 3. 660
ACRE 0. 000 0. 00
3, 387. 43000 3. 660 12,397.99
0130 MATERI AL ALLOMANCE Sust ane 0. 000
ACRE 0. 000 0. 00
929. 77500 0. 000 0. 00
0135 213-00002 *Mil ching (Weed Free Hay) 3.500 3.500
ACRE 0. 000 0. 00
1, 058. 58000 3.500 3, 705. 03
0140 213-00061 *Mil ch Tacki fier 750. 000 750. 000
LB 0. 000 0. 00
10. 59000 750. 000 7,942.50
0140 MATERI AL ALLOMNCE Tacki fier Pl antago 0. 000
LB 0. 000 0. 00
1. 20800 0. 000 0. 00
0145 216- 00041 *Soi | Retention Blanket (Straw Coconut) CMO 12 461. 000 461. 000
Sy 0. 000 0. 00
1. 53000 461. 000 705. 33
0150 217-00000 *Her bi ci de Treat nent 12, 729. 000 12,729. 000
Sy 0. 000 0. 00
0. 34000 12,729. 000 4,327. 86
0155 250- 00310 Water Treatnent Del eted Fm 105 0. 000 0. 000
MGAL 0. 000 0. 00
1, 937. 71000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17648-BI D ESTI MATE RUN 09/ 07/ 2011
PRQIECT: | MD253- 211 ESTI MATE NO 0009 12: 53: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 304- 06000 Aggregate Base Course (C ass 6) 1, 980. 420 1, 980. 420
TON 0. 000 0. 00
20. 03000 1, 980. 420 39, 667. 81
0165 304- 06009 Aggregate Base Course (O ass 6) (Special) 4,744. 990 4,744.990
TON 0. 000 0. 00
13. 79000 4, 744. 990 65, 433. 41
0170 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 477. 260 477. 260
TON 0. 000 0. 00
84. 66000 477. 260 40, 404. 83
0175 403-09210 *Stone Matrix Asphalt CMO 7 9, 777.900 9, 777.900
TON 0. 000 0. 00
75. 79000 9, 777.900 741, 067. 04
0180 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) 25, 205. 630 25, 205. 630
TON 0. 000 0. 00
50. 76000 25, 205. 630 1,279, 437.78
0185 412-18050 *Rubbi | i zation of Concrete Pavenent 60, 625. 000 60, 625. 000
SY 0. 000 0. 00
3.83000 60, 625. 000 232,193.75
0190 507-00101 *Concrete Slope and Ditch Paving (Reinforced 7, 295. 000 7,295. 000
LF 0. 000 0. 00
20. 11000 7,295. 000 146, 702. 45
0195 601- 03000 *Concrete Oass D 18. 900 18. 900
CY 0. 000 0. 00
131. 26000 18. 900 2,480. 81
0200 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 1, 032. 000 1, 032. 000
LF 0. 000 0. 00
51. 55000 1, 032. 000 53, 199. 60
0205 603-05124 *30x19 I nch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
531. 56000 2.000 1, 063. 12
0210 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

2,937. 92000 3. 000 8,813.76



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: | MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 605-82100 *Pi pe Edge Drain 7, 056. 000 7, 056. 000
LF 0. 000 0. 00
7.41000 7, 056. 000 52, 284. 96
0220 605- 84000 *Subsurface Drain Qutlet 276. 000 276. 000
LF 0. 000 0. 00
9. 53000 276. 000 2,630. 28
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 8, 744. 000 8, 744. 000
LF 0. 000 0. 00
13. 34000 8, 744. 000 116, 644. 96
0230 606-00710 *Quardrail Type 7 (Style CA) 131. 000 131. 000
LF 0. 000 0. 00
95. 27000 131. 000 12, 480. 37
0235 606-01340 *End Anchorage Type 3D 9. 000 9. 000
EACH 0. 000 0. 00
657. 90000 9. 000 5,921.10
0240 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 075. 77000 2.000 2,151.54
0245 606- 01395 *Transition Type 3L 16. 000 16. 000
EACH 0. 000 0. 00
792. 87000 16. 000 12, 685. 92
0250 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
3, 726. 16000 2.000 7,452.32
0255 606- 02005 *End Anchor age (Fl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 482. 00000 11. 000 16, 302. 00
0260 606-20010 *Tensi oned Cable Barrier 8, 338. 000 8, 338. 000
LF 0. 000 0. 00
10. 48000 8, 338. 000 87,382. 24
0265 606-21010 *End Anchor age (Tensioned Cable Barrier) 16. 000 16. 000
EACH 0. 000 0. 00
2,116. 08000 16. 000 33, 857. 28



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17648-BI D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 609-60011 *Curb Type 6 (Section M 6, 021. 000 6, 021. 000
LF 0. 000 0. 00
11. 64000 6, 021. 000 70, 084. 44
0275 612-00001  *Delineator (Type I) 91. 000 91. 000
EACH 0. 000 0. 00
18. 00000 91. 000 1, 638. 00
0280 612-00002  *Delineator (Type Il) 45. 000 45. 000
EACH 0. 000 0. 00
19. 05000 45. 000 857. 25
0285 612-00003 *Del i neator (Type II1) 13. 000 13. 000
EACH 0. 000 0. 00
20. 11000 13. 000 261. 43
0290 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0. 000 0. 000
Del et ed Fm 105
EACH 0. 000 0. 00
211. 72000 0. 000 0. 00
0295 614-80385 *Runble Strip 25, 982. 000 25, 982. 000
LF 0. 000 0. 00
0. 18000 25, 982. 000 4,676.76
0300 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 799. 17000 1. 000 9,799. 17
0305 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
87, 238. 21000 1. 000 87,238. 21
0310 627-00005 *Epoxy Pavenent Mar ki ng 163. 000 163. 000
GAL 0. 000 0. 00
68. 81000 163. 000 11, 216. 03
0315 627-00011 *Pavenent Marking Paint (Waterborne) 617. 000 617. 000
GAL 0. 000 0. 00
35. 99000 617. 000 22, 205. 83
0320 630-00000  *Fl agging CMD 12 2,938. 500 2, 945. 000
HOUR -6.500 -123.83
19. 05000 2,938.500 55, 978. 43



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630- 00007 *Traffic Control Inspection 84. 000 85. 000
DAY -1. 000 -63.51
63. 51000 84. 000 5,334. 84
0330 630-00012 *Traffic Control Management CMO 12 123. 000 123. 000
DAY 0. 000 0. 00
396. 96000 123. 000 48, 826. 08
0335 630-00015  *Uniformed Traffic Control Coordination 45. 000 45. 000
HOUR 0. 000 0. 00
52. 93000 45. 000 2,381.85
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
741. 00000 4.000 2,964. 00
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
37. 05000 4.000 148. 20
0350 630-80338 *Barricade (Type 3 MD) (Tenporary) Deleted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
37. 05000 0. 000 0.00
0355 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 84.000
EACH 0. 000 0. 00
15. 88000 84. 000 1,333.92
0360 630-80342  *Construction Traffic Sign (Panel Size B) 99. 000 99. 000
EACH 0. 000 0. 00
26. 46000 99. 000 2,619.54
0365 630-80343  *Construction Traffic Sign (Panel Size O 38. 000 38. 000
EACH 0. 000 0. 00
26. 46000 38. 000 1, 005. 48
0370 630-80344  *Construction Traffic Sign (Special) 412. 000 412. 000
SF 0. 000 0. 00
10. 59000 412. 000 4, 363. 08
0375 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0.00
1, 058. 57000 6. 000 6, 351. 42



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
741. 00000 3. 000 2,223.00
0385 630-80360  *Drum Channel i zi ng Device 154. 000 154. 000
EACH 0. 000 0. 00
21.17000 154. 000 3,260. 18
0390 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 8. 000
EACH 0. 000 0. 00
21.17000 8. 000 169. 36
0395 630- 80380 *Traffic Cone 433. 000 433. 000
EACH 0. 000 0. 00
7.41000 433. 000 3,208.53
0400 630-80384 *Tubul ar Marker Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
7.41000 0. 000 0. 00
0405 630-80393 *Stackabl e Vertical Panels Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
7.41000 0. 000 0. 00
0410 630-80510 *Mobi | e Paverent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 270. 28000 1. 000 1, 270. 28
0415 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
6, 880. 70000 2.000 13, 761. 40
0420 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
5,292. 85000 2.000 10, 585. 70
0425 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: | MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 700- 70012 F/ A Asphalt Pavenent |ncentive 63, 944. 190 63, 944. 190
FA 0. 000 0. 00
1. 00000 63, 944. 190 63, 944. 19
0440 700-70016 F/ A Fuel Cost Adj ustnent 255. 010 376. 770
FA -121.760 -121.76
1. 00000 255. 010 255.01
0445 700- 70018 F/ A Roadway Snoot hness | ncentive 31, 266. 990 31, 266. 990
FA 0. 000 0. 00
1. 00000 31, 266. 990 31, 266. 99
0450 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -53,794. 530 -53, 794. 530
FA 0. 000 0. 00
1. 00000 -53,794. 530 -53,794.53
0455 700- 70022 F/ A QT Col orado Training Program 2, 786. 400 2,786. 400
FA 0. 000 0. 00
1. 00000 2,786. 400 2,786. 40
0460 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900- 00006 Added Item (Dollar)/ Price Recuction - Lane Rental Fees -33,124. 950 - 33, 124. 950
2
DOL 0. 000 0. 00
1. 00000 -33,124. 950 -33,124.95
0505 900- 00006 Added Item (Dol lar)/ Price Reduction - Over Wi ght -2,564. 000 -2, 564. 000
Loads CC3
DOL 0. 000 0. 00
1. 00000 -2,564.000 -2,564.00
0510 900- 00006 Added Item (Dol lar)/ Price Reduction - Filter Mat. Edge -505. 200 -505. 200
Drain C4
DOL 0. 000 0. 00
1. 00000 -505. 200 -505. 20
0515 900- 00006 Added Item (Dollar)/ Price Reduction Wrking Tinme -7,950. 000 - 10, 500. 000
Violation CO5
DOL 2,550. 000 2,550. 00
1. 00000 -7,950. 000 -7,950.00



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0525 900- 00014 Added Item (Lunp Sum)/ MCR LN #1 Renoval of Cable Rail 1. 000 1. 000
Post Bases
LS 0. 000 0. 00
10, 190. 18000 1. 000 10, 190. 18
0530 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) MR 0. 000 0. 000
LN #2
LF 0. 000 0. 00
35. 75000 0. 000 0. 00
0535 210- 04020 *Modi fy Inlet MCR LN #3 2.000 2.000
EACH 0. 000 0. 00
9, 042. 89000 2.000 18, 085. 78
0540 630-80370 Concrete Barrier (Tenmporary) MR LN#4 650. 000 650. 000
LF 0. 000 0. 00
41. 10000 650. 000 26, 715. 00
0545 700- 70034 *F/ A CMD #12 Fail ed Enbanknent 9, 702. 590 9, 744. 820
FA -42.230 -42.23
1. 00000 9, 702. 590 9, 702.59
0550 900-00014 Added Item (Lunp Sum)/ CMO#13 Pavenent Failure Due To 1. 000 1. 000
Foam Under Asphal t
LS 0. 000 0. 00
11, 832. 28000 1. 000 11, 832. 28
0555 202- 00250 Renoval of Pavenent Marking MCR Ln #5 47. 000 47.000
SF 0. 000 0. 00
3.90000 47. 000 183. 30
0560 900- 00012 Added Item (Foot)/ MCR LN #6 Reset Concrete Barrrier 420. 000 420. 000
(Tenp)
LF 0. 000 0. 00
14. 81400 420. 000 6, 221. 88
0565 210-01300 Reset |npact Attenuator MCR LN# 7 5. 000 5. 000
EACH 0. 000 0. 00
391. 10000 5. 000 1, 955. 50
0570 900- 00006 Added Item (Dol lar)/ Added End Anchors cno 23 17, 935. 760 17, 935. 760
DOL 0. 000 0. 00
1. 00000 17, 935. 760 17,935. 76



CONTI D C17648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17648- Bl D ESTI MATE RUN 09/ 07/ 2011
PRQJECT: 1 MD253- 211 ESTI MATE NO 0009 12:53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0575 900- 00006 Added Item (Dol lar)/ CMO # 20 - Topsoil 41, 369. 310 41, 369. 310
DOL 0. 000 0. 00
1. 00000 41, 369. 310 41, 369. 31
CAT 0200 CURRENT AMI $ 3,884,874.43 % 2,198.67 $ 3,884,874.43
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 541. 18000 1. 000 19, 541. 18
0480 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 561. 31000 1. 000 16, 561. 31
0485 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 328. 51000 1. 000 1,328.51
0600 620- 00045 Li qui dat ed Danmges Li qui dated Damages 0. 000 0. 000
DAY 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0650 900- 00006 Added Item (Dol lar)/ Ready M xed Concrete Co. Lien 0. 000 0. 000
- (Doubl e D)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 37,431.00 % 0.00% 37,431. 00

PRQJECT TOTAL

CURRENT AMI  $ 3,922,305.43 %

2,198.67$ 3,922, 305.43



